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300909

Subject: Progress Report for the 103rd and Doty
Closure Plan for December 1990

This letter transmits information and data for the month
of December 1990 on the closure plan for the 103rd and Doty
site.

Total amount of sludge delivered to the Doty site in De-
cember 1990 was seven dry tons.

Total precipitation recorded for December 1990 at the
site was 0.6 inches.

Phase I construction activities
ber included the following:

and status during Decem-

1. East slope - Regrading and application of the
first, second, and third (final) lift of clay
cap have been completed.

2.

3.

4.

South slope - Fill and
pleted. Application of
third (final) lift of
complete.

grading have been com-
the first, second, and

clay cap is 80 percent

South pond - Excavation, grading and applica-
tion of the first, second, and third (final)
lift of clay cap have been completed.

North pond - Excavation and grading are com-
plete. Application of the first lift of clay
has been completed. The second lift of clay is
80 percent complete, and the third (final) lift
of clay is 60 percent complete.
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5. Reinforced concrete pipe along Doty Avenue -
This is complete.

6. Installation of ductile iron pipe connecting
retention ponds to sewers has been completed.

7. Road ditches, manholes, and draw-off boxes -
This is 75 percent complete.

8. During December the Doty Avenue ditch was
cleaned and a culvert installed. Construc-
tion activities were then halted for the
winter.

Overall, Phase I construction was approximately 93 per-
cent complete as of the end of December 1990.

1991.
Construction activities are scheduled to resume in April
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